
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:25 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 132 Date: 23-Oct-2012 Tuesday

Approved Date:

Shift Hours: 08:30 am 06:30 pm Break: 01:00 Over Time: 01:00

Const Calendar Day: 141

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain early AM, Partly Cloudy, cool, windy, PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP Staff Meeting 0830-0900. Processed RFIs 3063R00 and 3073R00. Misc MEP paperwork. Track
progress of FWS fieldwork. Observe cable wrapping work in preparation of assisting the cable group. 1
hour of OT to attend Team Cable Staff Meeting 1700-1800 (announced at 1400).

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

The FWS crew spent half the shift welding untility outlets on the 2 1/2" and 4" carbon steel lines along the
north barrier of the WB bridge at approximately PP 112, then the second half of the shift welding utility
outlets on the 4" compressed air line to be installed along the bike path.

126 0-000-000.126

Page 1 of 1ddrRptbyBidItem


